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Introduction 

This report follows the meeting
1
 in Brussels on 19 November 2014 between Pafos, one of the 

two European Capitals of Culture (ECOC) in 2017, and the monitoring and advisory panel 

(the “panel”).  Pafos was selected in September 2012
2
; its bidbook is available on the 

Pafos2017 website
3
. There was an informal meeting between Pafos and the panel in October 

2013. 

The report is addressed to the Pafos 2017 Organisation and will be published on the European 

Commission’s website
4
. 

Attendance 

The panel members: 

Steve Green (chair) and Jordi Pardo, appointed by the European Parliament 2012-14 

Anu Kivilo and Norbert Riedl, appointed by the Council of the EU 2013-15  

Dr Ulrich Fuchs and Dr Suzana Žilič Fišer, appointed by the European Commission 

2014-2016 

Dr Elisabeth Vitouch, nominated by the Committee of the Regions 2013-2015 

For Pafos 2017: 

 Dr Christos Patsalides  Chairman of the Board of Directors 

 Savvas Geogiades  Member of the Board of Directors 

 Marina Vryonidou  Chief Operating Officer 

Dr Marios Joannou Elia Artistic Director 

 Georgia Doetzer  Artistic Consultant 

Also in attendance were observers from the European Commission (DG EAC). 

Report from Pafos2017 

The Organisation submitted a detailed and comprehensive written report in advance of the 

meeting. The report outlined the activities of the Organisation since October 2013. 

                                                           
1
 European Capitals of Culture are governed by Decision 1622/2006 of the European Parliament and the 

Council. http://eur-lex.europa.eu/legal-content/EN/ALL/?uri=CELEX:32006D1622 
 
2
 http://ec.europa.eu/culture/tools/actions/documents/ecoc/2017/panel-report-cyprus_en.pdf 

 
3
 http://www.pafos2017.eu/en/pafos2017-bid-books/ 

 
4
 http://ec.europa.eu/culture/tools/actions/capitals-culture_en.htm 

 

http://eur-lex.europa.eu/legal-content/EN/ALL/?uri=CELEX:32006D1622
http://ec.europa.eu/culture/tools/actions/documents/ecoc/2017/panel-report-cyprus_en.pdf
http://www.pafos2017.eu/en/pafos2017-bid-books/
http://ec.europa.eu/culture/tools/actions/capitals-culture_en.htm
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At the meeting they made a presentation which included these points: 

 The Organisation kept a low public profile in the first half of the year and 

concentrated on acquiring support from government and key stakeholders. This was 

successful. The government finalised its direct financial contribution of €5m. Strong 

support was given by the Speaker of Parliament and the national President. The 

Culture Ministry has indicated that projects organised by cultural institutions within 

the Pafos2017 programme will be prioritised in its funding.  The Organisation 

benefits from a significant amount of pro-bono and volunteer engagement. 

 The Organisation started its more public activities in early summer. It faces a task of 

operating in a country with reduced confidence where the enthusiasm of the bid and 

its success raised high expectations. 

 The Board is fully functioning and enjoys strong relations with the relevant city 

authorities.  

 Infrastructure projects are underway including the Othello cinema and the Open 

Khan. 

 The senior staff have been recruited. The CEO and the Artistic Director are in place. 

Other key appointments are due to be made before the end of the year. 

 Eight projects have been submitted for EU structural funding.  The budget is being 

squeezed to ensure as much as possible is available for programme activity. 

 Of the 31 projects in the bidbook, 19 are developing as planned. 5 have been 

redefined, 2 merged into 1 and 6 cancelled. In addition the Organisation plans three 

major events.  After the summer open call for smaller projects there are 59 under 

development, 42 small under review and 22 in partnerships. 

 Two teachers have been seconded to the Organisation to assist in developing 

community projects in schools. 

 By 2016 the Organisation is planning to have 17 full time staff equivalents. 

 The overall vision for the long term impact remains to facilitate a shift in mind-set (a 

behavioural change objective) including with the mixed ethnic communities in the 

region. 

 The Organisation invited the panel to visit Pafos in 2015. 

Discussion 

During the subsequent discussion the panel sought clarification on a number of issues and 

offered experience and advice. Topics included: 

 The panel was encouraged by the development of the ECOC in the last year in 

obviously trying circumstances.  The Organisation has established strong and positive 

relationships with key stakeholders and partners.  Considerable progress has been 

made in a “rescue” situation following the banking crisis of 2013.  Governance and 

senior staffing are both in place and functioning well. 

 The forecast budget is now reasonably secure and gives the management the 

confidence to plan ahead for the ramp up years to 2017. It is realistic in the 
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circumstances and the efforts to contain costs are commendable. The panel supports 

the efforts of the Organisation to secure and increase the private sector contribution, 

in-kind or in cash. 

 

o Recommendation 1: the EU structural funds may finance programme projects 

as well as infrastructure; several ECOCs, notably in Portugal and Italy, have 

used or plan to use structural funds in this way.  The panel recommends this 

potential funding source is explored. 

 

 The panel was re-assured on a number of points including the current issues 

surrounding the Mayor of Pafos, the unlikelihood that there would be adverse 

criticism of Pafos2017 over bird hunting in Cyprus, the eco-related projects in the 

Akamas region and the relatively strong state of the tourist market. 

 

 The panel welcomed the appointments of the senior staff and the staffing plans in the 

near future including volunteers.  

 

o Recommendation 2: experience from other ECOCs indicates that the Artistic 

Director should have a close oversight of the marketing function to ensure the 

cultural nature of the ECOC is not overwhelmed by the more targeted and 

often narrower focus of the tourist sector. 

 

 The panel welcomed the development of the Open Khan and the Othello/Attikon 

cinema which were key parts of the bid. 

 

o Recommendation 3:  Plovdiv2019 also has a historic cinema restoration 

project and could form a useful partner.   

 

 The panel welcomed the projects engaging with the Middle East, North Africa and 

with the Turkish Cypriot community outlined in the advance report.  The inter-

religious dialogue projects could have a wide attraction to other ECOCs. 

 The panel felt the evaluation was potentially taking on too broad a scope, for example 

Marseilles-Provence focussed on just three key questions. The evaluation focus 

should be on those areas of importance to the ECOC rather than those, for example, 

which are of relevance to the academic or tourist sectors. 

 

o Recommendation 4: to review the evaluation plans in the light of the 

objectives set out in the bidbook.  The “success criteria” could be prioritised. 

The evaluation should include the three elements of the European Dimension. 

 

 The Panel welcomes the start of the main programme development and the attempts 

to maintain as many projects from the bidbook and the engagement with cultural 

operators across the island. These were extensively documented in the advance report. 
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The panel notes the active steps the Organisation has made to enhance the European 

Dimension (a recommendation from the selection meeting). The need to maintain the 

European Dimension (in all three of its elements) is important as this differentiates the 

ECOC from other festivals and it should remain a core part of any criteria for project 

bids and financing.  The panel welcomed the projected partnerships with other 

ECOCs as well as the formal partner ECOC in Aarhus. 

 

o Recommendation 5: the artistic team review the prospective programme for 

2017 in the light of the budget, keeping the European Dimension to the fore.  

The medium term legacy in Pafos of the ECOC has also to be kept in mind, 

beyond the concurrent cultural and urban infrastructure developments. 

o Recommendation 6: experience from other ECOCs shows it is better to leave 

some funding to assist projects which arise in early months of the ECOC year. 

 

 The panel noted and supported the opening up of the Organisation to citizens with the 

aim of earning trust.  Citizens’ participation is a key feature of an ECOC (embedded 

in the city and citizen’s criteria); this extends beyond audiences and volunteers into 

facilitating cultural organisations to engage with citizens in planning their 

programmes for the ECOC. 

 

o Recommendation 7: the Organisation progressively increases its efforts to 

seek citizens’ views and ideas at an early stage, and encourages cultural 

partners to do the same in return for ECOC partnerships and financing. 

 

Next Steps 

The panel accepted the invitation to visit Pafos in early 2015 (the panel now makes regular 

visits to ECOCs); the timing to be agreed later. The prime focus will be to review with the 

artistic team the development of the programme for 2017 and to review an interim update on 

the recommendations in this report. 

The European Commission will invite the Organisation to a second meeting of the panel in 

March/April 2016. There will be an advance report (details from the European Commission 

will be issued in late 2015); it is expected that the report, and the meeting, will focus on the 

programme for 2017 which should be virtually fully planned by the time of the meeting.  At 

that meeting the panel will decide whether to recommend to the European Commission that 

the Melina Mercouri prize be awarded. 

The panel thanks the Organisation’s delegation for their report and the open discussion and 

looks forward to another successful year in the development of Pafos 2017. 


