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This is the report of the monitoring and advisory Panel following the second monitoring 

and advisory meeting concerning the 2016 European Capitals of Culture, namely 

Donostia San Sebastián (Spain) and Wrocław (Poland), which took place in Brussels on 

24th March 2015. 

1. Background 

1.1.  Designation of Donostia San Sebastián and Wrocław as 2016 

European Capitals of Culture 

The European Capitals of Culture (ECOC) initiative is a major European Union action 

aimed at highlighting the richness and diversity of cultures in Europe and the features 

they share, as well as promoting greater mutual understanding among Europe's citizens. 

It is governed by Decision 1622/2006/EC1 (hereafter, "the Decision").  

In accordance with the Decision, Spain and Poland are the two Member States entitled to 

host a European Capital of Culture in 2016.  

Spain and Poland were responsible for the management of their respective competitions. 

The final selection meetings in Madrid and Warsaw took place in June 2011 and the Panel 

recommended Donostia San Sebastián and Wrocław for the 2016 title. 

The final selection reports are available on the following website:  

- http://ec.europa.eu/programmes/creative-europe/actions/capitals-culture_en.htm 

Consequently, Spain and Poland nominated Donostia San Sebastián and Wrocław 

respectively and notified the European Parliament, the Council, the Commission and the 

Committee of the Regions in October 2011. 

Acting on a recommendation from the Commission, the EU Council of Ministers then 

officially designated Donostia San Sebastián and Wrocław as the 2016 European Capitals 

of Culture on 10th May 2012. 

1.2.   Monitoring process and Melina Mercouri Prize 

In accordance with the Decision, cities designated as European Capitals of Culture are 

submitted to a monitoring process between the moment of their designation and the 

beginning of the title-year.  

The monitoring is the responsibility of a monitoring and advisory Panel (hereafter "the 

Panel"), consisting of seven members designated by the European Institutions. This Panel 

is convened on two occasions by the Commission to give advice on, and to take stock of, 

the preparations for the event with a view to helping the cities develop a high quality 

programme with a strong European dimension. The Panel may also seek ad hoc reports 

and visit the cities during this phase.  

For the 2016 title, the first monitoring meeting took place on 15th October 2013, and the 

second on 24th March 2015. 

                                                            
1 OJ L 304 of 3.11.2006, p.1. 

http://ec.europa.eu/programmes/creative-europe/actions/capitals-culture_en.htm
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According to Article 11 of the Decision, on the basis of the report issued by the Panel 

after its second meeting, a prize in honour of Melina Mercouri may be awarded by the 

Commission to the cities designated, provided that they meet the criteria of the action 

and have implemented the recommendations made by the selection as well as by the 

monitoring and advisory Panels. The prize shall be monetary and amounts to €1.5 million 

for each city. In principle, it shall be paid in full no later than three months before the 

start of the relevant year. It is financed by the European Union's Creative Europe 

Programme. The requirements for the award of the prize are in section 5 below. 

1.3 Remarks made by the Panel about the European Capitals of 

Culture 2016 during the first monitoring meeting 

This section summarises the remarks made by the Panel during the first monitoring 

meeting held on 15th October 2013.  

1.3.1. Donostia San Sebastián  

The Panel was impressed by the progress made since the post-designation meeting. They 

felt that the issue of shared governance between the City, Province of Gipuzkoa and the 

Basque Region had settled down as demonstrated by their respective firm financial 

commitments. There was however some concern about the contribution of the National 

Government, which at the bidding stage, had promised up to €11 million. This had not 

been secured. The Panel suggested that Donostia San Sebastián could seek funding from 

other ministries than the Ministry for Education, Culture and Sport.   

The Panel also felt that too large a proportion of the budget was allocated to 

communication, wages, overheads and administration to the potential detriment of the 

programme. 

Concerning governance issues, the Panel recommended that an extension of the 

governing board might jeopardise its decision-making abilities, and suggested instead 

that the extra partners requested by the mayor (universities, business partners, artists, 

etc.) come together in an advisory body to the board. 

The Panel expressed some concerns about the European dimension of the programme. 

They felt it should include more than just "big names" from other countries to avoid the 

year turning into a celebration of Basque culture. The Panel recommended exploring 

cooperation with Leeuwarden or Irish cities regarding minority languages and cultures. 

There was an agreement that the Donostia San Sebastián Foundation 2016 should rely 

as much as possible on those members of their team who had been involved since the 

beginning. 

By the end of March 2014, the Panel expected to be updated on the amount of money 

secured from the National Government, as well as an outline of the artistic programme, 

particularly its European dimension. 

1.3.2. Wrocław 

The Panel was convinced that the project was going in the right direction.  

However, there were serious concerns that only 37% of the funds had been secured so 

far, as neither the National Government nor the Region had committed to  their part 

of the funding yet. This was accompanied by a fear that financial issues would jeopardise 

the timely organisation of the title-year.  
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The Panel was pleased that the delegation intended to appoint an artistic director. They 

felt that the very complex and challenging intellectual concept of the programme 

required strong artistic direction so as not to be misused for ideological ends. 

There was confusion among the Panel about the role of the Impart 2016 Festival Office in 

Warsaw in contributing to the title-year. 

The delegation's plans to reach out to minority audiences were not fully understood by 

the Panel. There was a concern that the delegation was only focussing on the concept of 

minorities within the programme. 

The Panel asked to be updated by the end of March 2014 on the amount of money 

secured; the impact of the updated budget on the artistic programme; the appointment 

of an artistic director; information regarding the relationship between the Warsaw office 

and the delegation; and initiatives to reach out to Wrocław minority audiences.  

2. Second meeting of the monitoring and advisory panel 

2.1. The Panel 

The Panel members for the meeting were: 

 Ms Suzana Žilič Fišer and Mr Ulrich Fuchs, appointed by the Commission for the 

2014-2016 period; 

 Ms Cristina Farinha and Ms Sylvia Amann, appointed by the European Parliament 

for the 2015-2017 period; 

 Ms Anu Kivilo and Mr Norbert Riedl, appointed by the Council for the 2013-2015 

period; 

 Ms Elisabeth Vitouch, appointed by the Committee of the Regions for the 2013-

2015 period. 

The Panel was chaired by Ms Gloria Lorenzo Lerones of the European Commission, 

Directorate-General for Education and Culture, Unit D2.  

2.2. Organisation of the meeting 

Donostia San Sebastián 2016 and Wrocław 2016 submitted progress reports in advance 

of the meeting. They included responses to a questionnaire from the Commission asking, 

inter alia, for a follow-up of the issues raised by the monitoring and advisory Panel during 

the first monitoring meeting. 

Each city in turn, first Donostia San Sebastián and then Wrocław, gave a presentation to 

the Panel and then answered questions. The Panel then, in a closed session, discussed 

the progress and agreed to this report. 

The delegations of the 2016 European Capitals of Culture were: 

Donostia San Sebastián 2016: 

 Mr Pablo Berástegui Lozano, CEO DSS2016EU 

 Mr Xabier Paya Ruiz, Cultural Director DSS2016EU 

 Mr Fernando Alvarez Busca, Communication Director DSS2016EU 

 Ms Garbiñe Muñoa Hospital, Economic and Financial Director DSS2016EU 
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 Ms Enara García García, Participation Manager DSS2016EU 

 Mr Eneko Garate Iturralde, Internationalisation Manager DSS2016EU 

 Mr Juan Carlos Izagirre Hortelano, Mayor of Donostia San Sebastián  

 Ms Garazi Lopez de Etxezarreta Auzmendi, Director for Culture, Regional Council 

Gipuzkoa 

 Ms Ikerne Badiola Garciandia, Deputy for Culture, Regional Council Gipuzkoa 

 Mr José Angel María Muñoz Otaegi, Vice Councillor for Culture, Basque 

Government 

 

 Ms Lourdes Pérez Munilla, Interpreter 

 

Ms Mercedes del Palacio, representative of the Spanish Ministry of Culture, 

attended the meeting as an observer, in accordance with Article 10.2 of the 

Decision. 

Wrocław 2016: 

 Mr Rafał Dutkiewicz, Mayor of Wrocław 

 Mr Jan Wais, Deputy Director, Foreign Relations Office, Municipality of Wrocław 

 Mr Krzsyztof Maj, General Director 

 Ms Olga Nowakowska, Deputy General Director 

 Mr Jaroslaw Obremski, Head of ECOC Board of Advisors 

 Mr Jarosław Fret, Artistic Director and Curator (Theatre) 

 Mr Chris Baldwin, Curator (Performance) 

 Ms Katarzyna Młyńak-Sachs, International Relations Coordinator 

 Ms Dominika Kawalerowicz, Coordinator for National Programmes 

 Mr Marcin Jasiński, Head of Communications and Marketing 

Ms Agnieszka Horak, 1st Secretary for Culture, Audio-Visual Affairs and Copyright 

in the Permanent Representation of Poland to the EU, attended the meeting as an 

observer, in accordance with Article 10.2 of the Decision. 

The following were present from the European Commission as observers: Sylvain Pasqua, 

Gloria Lorenzo Lerones and Lauren Mason (from the Directorate-General for Education 

and Culture, Unit D2). Director for Culture and Creativity, Michel Magnier, gave an 

introductory speech to welcome each of the delegations.  

3. Summary of the presentation of the 2016 ecoc and 

question/answer sessions 

3.1. Donostia San Sebastián 

The delegation was led by the mayor of Donostia San Sebastián, who presented his 

team. He made references to political controversies and terrorism in the Basque region 

and stressed the importance of the ECOC title in fostering dialogue, respect, diversity and 

peace in and around Donostia San Sebastián. He underlined that despite the many 

challenges encountered during the preparatory phase of the project, the ECOC would be 

built on those values presented in the bid-book. He also thanked the Panel for their 

previous recommendations. 
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The delegation then showed a video with short interviews from former members of 

DSS2016EU and local inhabitants.  

The CEO of DSS2016EU stressed that culture could serve as a common language for 

citizens in areas that had gone through a period of conflict. He hoped that the title-year 

would be a chance to create mutual understanding through dialogue. He added that this 

was relevant not only for the Basque country but also for other parts in Europe. The 

delegation then addressed the criteria of the cultural programme: the European 

dimension and City and Citizens. They highlighted key elements of the programme 

fulfilling these criteria, such as the travelling embassies and the cooperation with 240 

partners, more than 500 associated partners (from all over Europe) and hundreds of 

collectives.  

The delegation addressed some weaknesses identified at earlier stages. They said that 

governance had been improved but that there was still a problem to be solved regarding 

the production team and a general coordinator still needed to be appointed. Marketing 

and communication had been reinforced, and the staff would more or less double in the 

weeks to follow. Regarding the budget, this had now been approved at €48.7 million, 

reduced from the original €63.6 million. The delegation assured the Panel that 80% of 

the budget would be spent in 2015 and 2016 and expressed confidence that the 

programme could be carried out as initially foreseen with the available budget. The 

legacy of the ECOC title was also mentioned, including examples such as the Olatu Talka 

Festival as well as some infrastructural projects. The team would also work with existing 

public and artistic institutions so that the skills and knowledge acquired would stay in the 

city after 2016.  

The delegation reminded the Panel of the structure of the programme, based on 3 

"Lighthouses" (Lighthouse of Peace, Lighthouse of Life and Lighthouse of Voices) and 5 

"Quays" (replacing the initial "Systems") as transversal lines focusing on a laboratory for 

local decision making, new technologies, audience development, linguistic diversity and a 

tool for critical thought. Each lighthouse would have one production manager, one 

communication manager and one creative manager. The programme would include 93 

projects (representing 80 % of the bid-book) linked to three thematic "Lighthouses", 

while a special programme called "Waves of Energy" would support projects organised by 

members of the public and non-profit organisations. 

The floor was then given to the Panel to ask their questions. The Panel enquired about 

personnel issues and the appointment of the coordination for production. 

The Panel expressed a few concerns about how much of the budget was secured and the 

impact of forthcoming elections, both local (May 2015) and national (autumn 2015). The 

delegation stated that financial commitments were being respected by the regional, 

provincial and local authorities but had not as of yet been confirmed by the national 

authorities. Regional funding would not be affected by the outcome of the elections as all 

parties wholly supported the ECOC project and the funding was fixed. In total, the 

delegation confirmed that 83% of the budget was now secured.  

In response to questions about sponsorship, the delegation outlined their agreement with 

four companies for "help in kind". They explained that sponsors were tentative due to the 

uncertain political climate and were likely to be more willing to make decisions about 

sponsorship after the results of the election were known. 
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Apropos the programme, the Panel asked for clarification regarding the 

"Conversations"/"Waves of Energy" and who would be responsible for these. The "Waves 

of Energy" would be produced by local operators; they would receive advice and funding 

from the ECOC team. There was a question about how pre-existing festivals would be 

adapted so that they were something special for the title-year. When asked about the 

legacy, the delegation explained that into 2017, DSS2016EU would keep a core team of 

eight people and would put aside some of the budget to deal with this. However, the end 

date of the ECOC action had been shortened from 2020 to 2018 due to budgetary 

constraints.  

The Panel praised the participation of DSS2016EU in a larger European partnership, 

funded by Creative Europe and to be continued until 2018, namely “Corners of Europe,” 

which links different cities, artists and researchers. 

The question of evaluation was raised. The delegation explained that they would be 

collaborating with the university and an independent monitoring company. As 

DSS2016EU aimed above all to create an emotional impact and to help understanding 

through dialogue, its success would be difficult to measure. DSS2016EU was following 

the example of Liverpool and was also looking at a way to create a kind of 

"Emotionometer".  

3.2. Wrocław 

The delegation from Wrocław was introduced by Mr Krzsyztof Maj, the general director of 

Wrocław 2016, who presented the team.  

The delegation underlined the horizontal and vertical nature of the programme and 

recalled the programme concept of "Spaces of Beauty" incorporating the ideas of 

metamorphosis and diversity and drawing on the city's unique history of transformation, 

with its three main foci:  the European dimension; City and Citizens; and economic 

development for Wrocław. The programme had been designed by eight curators in eight 

different domains: theatre, film, music, opera, visual arts, literature and reading, 

performance, and architecture.  

The delegation then explained some of their key programme events with the help of a 

visual presentation. The first event, "Bridges", will invite up to 5000 participants to 

create a performance on 26 bridges in Wrocław in June 2015.   

In June 2016, the major project "Flow" will take place. This will be a performance along 

the banks of the river Oder, telling the story of the city through its buildings and spaces. 

Another event will be an orchestral symphony involving young composers from four 

“diaspora countries” (Israel, Germany, Czech Republic and Ukraine). Wrocław 2016 

would also combine the title year with its UNESCO 'World Book Capital" title. A number of 

other interesting elements of the programme were also presented. 

The delegation described cooperation with other European cities, including the other 

Polish candidate cities and Görlitz (DE), Hradec-Králové (CZ), and Donostia San 

Sebastián (ES). International cooperation had already been confirmed with the Biennale 

in Venice. Furthermore, local artists and NGOs would also be offered training to develop 

connections with European partners. The delegation estimated that two-thirds of projects 

would have an international link. The team hoped that Wrocław would become an 

incubator for European identity-building, dealing with themes such as trauma, 

restructuring the present and reflection.  
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The delegation also explained that the city of Wrocław saw culture and the ECOC project 

as a tool for social change and a way to have citizens becoming co-creators. It mentioned 

educational projects, including schoolchildren visiting the educational centres. A project 

called "MikroGRANTY" was also being developed to offer funding (€1,200 per project) as 

well as advice and administrative support to local projects following a competition. In 

addition, a volunteer programme would be established, creating 3,500 ambassadors for 

the ECOC projects. This would be launched in 2015 and sought to aid social mobilisation 

within Wrocław. Inclusivity and audience development were also mentioned in terms of 

adaptations for disabled visitors or those with hearing or vision impairments (e.g. audio 

descriptions for theatre premieres as standard). 

In terms of structural and economic investment, Wrocław 2016 planned to build four new 

cultural centres, a concert hall, a centre for the identity of Wrocław, New Horizons 

Cinema, a National Forum for Music and an aquarium. An additional ten hotels would be 

built and the airport would be renovated. From an economic perspective, the city should 

become a meeting place for science, business and culture. The delegation explained that 

Impart 2016 would continue to exist after the title year, and would focus on the 

development of cultural and creative industries in the region. Regarding the legacy, the 

delegation added that a new cultural strategy would be defined in mid-2016.  

The chair then gave the floor to the Panel to pose any questions they had. 

In response to a query about the Warsaw/Wrocław divide of the office, and the role of 

the Impart 2016 Festival Office, the delegation answered that the Warsaw office had 

been set up as a more convenient base for negotiating with the National Government, 

but now that these negotiations had been concluded, the office had been closed. A point 

was raised about Wrocław 2016 starting its first event in June 2015 and whether this 

might not be confusing for citizens and detract from the main event of 2016. The 

delegation replied that levels of participation in cultural events in Wrocław were 

worryingly low and the team wanted an exciting anticipatory event to inspire 

participation in 2016, and to create ambassadors for the project.  They also pointed out 

that the "Bridges" event in June 2015 would be good stress-testing for the team and the 

curators, and a chance to launch some of the programme. 

The Panel asked about the budget and how much of it was secured. The delegation 

confirmed that 95% of the budget was confirmed, following recent negotiations with the 

national government. Only 3% of the budget so far was coming from private sources. 

The delegation explained that this low percentage was mostly due to Polish law which 

made it difficult for companies to invest in culture. There was also no tradition in Poland 

of companies sponsoring the cultural sector. Nevertheless, Wrocław 2016 had created an 

elite 'Brand Club' which was limited to four places costing €1.5 million each. Further 

potential sponsors had been identified. 

Cooperation with Ukraine would still be going ahead, as this had already been planned in 

2012 and, if anything, it was more relevant now than before.  

The subject of evaluation was broached. The delegation mentioned regular media 

monitoring to track the reception of the year as it progressed. The Panel warned that 

media reporting should not be considered as a fully accurate description of public feeling. 
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4. The panel's assessment 
In accordance with article 10 of the Decision, the role of the Panel consists in monitoring 

the implementation of the objectives and criteria of the action and to provide the 

European Capitals of Culture with support and guidance. In this context, the assessments 

and recommendations of the Panel are as follows. 

4.1. Donostia San Sebastián  

The Panel recalls that the journey since selection has been difficult for Donostia San 

Sebastián. In general however, the Panel felt more reassured about the progress of the 

Donostia San Sebastián team since the last meeting and congratulates them on the work 

completed. The Panel insists that the success of the title-year depends on all cultural, 

economic and social stakeholders, as well as all political forces from all relevant levels of 

territorial governance working in unison. They should cooperate on the basis of the 

programme developed by DSS2016 under the motto "Culture for co-existence". The 

Panel also has a number of recommendations for improvement. 

4.1.1. Governance and structure 

Regarding governance and structure, the Panel believes the composition of the new team 

to be strong, but stresses that the appointment of personnel to oversee production 

should be a top priority.  

The Panel is reassured that the outcome of the local elections should not affect the 

implementation of the programme, as all parties have pledged full support for the ECOC 

project. 

The Panel praises the use of four languages in the project's communication strategy, as 

well as the use of interviews with previous directors in video communication. It is felt 

that this is a good strategy for overcoming the slightly negative press image, and it also 

links to the theme of reconciliation. 

4.1.2. Finance 

In terms of funding from the National Government, the Panel expresses concerns that 

this has not yet been secured, as there are only eight months left before the start of the 

title-year. The decision of the National Government to only award funding for specific 

projects rather than awarding a lump sum to the ECOC project is seen as potentially very 

problematic. This decision by the Spanish government is unprecedented as far as the 

Panel is aware, and it could be said to be bad practice. Insofar as it can take a 

considerable amount of time to assess projects, the selection process may also constitute 

a risk for the timely implementation of the programme. In addition, the national 

contribution will be much lower than initially expected, i.e. €4.2 million and not €11 

million. 

The Panel is slightly concerned that no contracts have as of yet been signed with 

sponsors from the business sector. The Panel members would recommend that 

DSS2016EU focus its sponsorship appeals on funding for the legacy as it may be too late 

to secure for funds for the title-year at this stage.  

4.1.3. Programme 

In terms of the programme, the Panel is pleased to see a clearer European dimension 

and greater citizen involvement. That said, cross-border cooperation is felt to be still at 

the level of intention and not at the level of execution. 
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The Panel feels that the general shift from own production into co-production of projects 

is a positive move.  

Although the Panel is pleased with the content and themes of the programme, it remains 

aware of the fact that a worryingly high number of projects are still in a definition stage 

(75%) and not yet in a production stage. The Panel suggests that DSS2016EU should 

aim to have projects agreed upon and ready by May or June 2015. There is a general 

feeling that the team should have more confidence in finalising projects and hurry up 

signing contracts. 

As far as evaluation is concerned, the Panel acknowledges the difficulties of evaluating a 

project that is immaterial, theoretical, idealist, communicative in nature rather than 

structural or economic. It supports the philosophy of the project in terms of investing in 

tools for measuring the qualitative impact and appreciates the extensive evaluation 

process. However, the Panel feels that the estimate for the evaluation is very expensive. 

A suggestion would be to focus on a few case studies rather than evaluating every single 

project. 

Finally, regarding communication, the Panel encourages DSS2016EU to accelerate its 

negotiations with media partners. 

4.2. Wrocław 

The Panel was generally very impressed by the organisation, teamwork and precise 

vision of the Wrocław delegation. They felt that the team showed a positive commitment 

to the ECOC title and showed good long-term perspective. 

4.2.1. Governance and Structure 

The Panel was pleased that a strong artistic director had been appointed. It was also 

encouraged by the decision to make use of the skills developed during the ECOC project 

to promote cultural and creative industries after the title-year.  

4.2.2. Finance 

The Panel wishes to congratulate the Wrocław 2016 team for securing the budget from 

the Polish National Government. The Panel also praises the sponsor strategy of a 'Brand 

Club', which is clear and well-defined. With only 3% of the budget coming from private 

sources, the Panel feels that the team should not have any inhibitions about going ahead 

with this Brand Club strategy to try to secure more support. 

Wrocław 2016 may wish to consider a separation of the city culture budget and ECOC 

budget in order to prevent other cultural organisations not involved in the ECOC project 

from feeling disadvantaged.  

In terms of the legacy funding, the Panel recommends that Wrocław 2016 rethink the 

division of funds for 2017 and beyond, in order to allocate more money to the 

programme. It is important for the local population that traces of the programme are left 

behind. Finally, the Panel notes with interest the city's intention to further promote the 

development of its cultural and creative industries and to revise its cultural strategy by 

mid-2016 using the insights gained from the ECOC experience.  

4.2.3. Programme 

The Panel congratulates the team for the fact that 80% of the original projects from the 

proposal will be carried out. 
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The Panel is also pleased that Wrocław 2016 has elaborated on the European element 

following previous recommendations. In particular, they praise the team for their 

cooperation with Ukraine. The Panel wonders however if Wrocław might extend its 

partner countries to include some of the Balkan States as these do not seem to be 

represented. 

Vis-à-vis the content of the programme, the "MikroGRANTY" project in particular is seen 

favourably by the Panel, which believes it to be an interesting project that will leave a 

good legacy. The Panel advises Wrocław 2016 to take more risks on innovative 

approaches to art. The title-year is a good chance for Wrocław to establish itself as an 

innovative, creative and experimental city. This can provide long-term benefits for 

Wrocław, especially in halting the exodus of young people to larger cities such as 

Warsaw. 

Lastly, the Panel would like to see Wrocław 2016 actively encouraging local residents to 

stay in Wrocław for their holidays this year to profit from the wide range of activities on 

offer.  

5. The requirements for awarding the melina mercouri 

prize  
The Decision states that on the basis of a report issued by the Panel after its second 

monitoring meeting, a prize in honour of Melina Mercouri may be awarded by the 

Commission to the cities designated, provided that they meet the criteria laid down in 

Article 4 of the Decision (see below), have fulfilled their commitments and have 

implemented the recommendations made by the selection as well as the monitoring and 

advisory Panels. The Prize consists of a payment of €1.5 million and shall be awarded in 

principle three months before the start of the relevant year. It is financed from the EU's 

Creative Europe Programme. 

Article 4 of the Decision specified the criteria that the cultural programme must fulfil. 

They are subdivided into two categories, "the European Dimension" and "City and 

Citizens". 

As regards the "European Dimension", the programme shall: 

a) foster cooperation between cultural operators, artists and cities from the 

relevant Member States and other Member States in any cultural sector; 

b) highlight the richness of cultural diversity in Europe; 

c) bring the common aspects of European cultures to the fore. 

As regards the "City and Citizens", the programme shall: 

a) foster the participation of the citizens living in the city and its surroundings 

and raise their interest as well as the interest of citizens from abroad; 

b) be sustainable and be an integral part of the long-term cultural and social 

development of the city. 
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6. The panel's recommendation regarding the melina 

mercouri prize 
The Panel, in light of the criteria specified by Article 4 of the Decision and on the basis of 

the information contained in the progress reports it received from Donostia San 

Sebastián and Wrocław, of interim reports and visits, and of the exchange of views with 

the delegations during the meeting held on 24th March 2015, recommends that: 

the European Commission award the Melina Mercouri prize to Donostia 

San Sebastián  2016 and Wrocław 2016. 

If the Commission – on the basis of the Panel's recommendation – decides to award the 

prize to both 2016 European Capitals of Culture, the Panel encourages the two cities to 

allocate this money to legacy activities. It recommends that both 2016 European Capitals 

of Culture organise a high profile event when the Melina Mercouri prize is awarded.  

To further improve the quality and the success of their respective European Capital of 

Culture projects, the Panel invites Donostia San Sebastián and Wrocław to make use of 

the assessments and recommendations contained in section 4 of this report. 

In conclusion, the Panel would like to thank the two delegations for their reports and 

discussions since their formal designations in 2012. It wishes both cities a successful 

ECOC year and a lasting legacy. 

 

Sylvia Amann   (signed) 

Cristina Farinha  (signed)  

Ulrich Fuchs   (signed) 

Anu Kivilo   (signed) 

Norbert Riedl   (signed) 

Elisabeth Vitouch  (signed)  

Suzana Žilič Fišer   (signed) 
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